

Project Progress: October 2014

1) Public Engagement

- The fifth round of questions was posted to the Online Discussion Forum (MindMixer) site. To date, there have been 1,060 visits to the site, which has resulted in over 200 ideas spanning 14 topics. The Online Discussion Forum will continue until January 2015.
- The fourth newsletter (of 17) was published outlining the new round of questions for the Online Discussion Forum.

2) Comprehensive Plan Document

- The Consultant has prepared draft Chapter 1, *Planning Context*. Chapter 1 draft will be presented to the task force and community in December 2014.
- The Consultant has provided the City draft outlines for Chapter 2, *Growth Capacity and Infrastructure*, Chapter 3, *Mobility*, and the *2040 Major Transportation Plan*, for review and discussion.
- The Consultant has also prepared the base map upon which all GIS analytical maps and presentation maps will be based; and has provide the map to the City for review and approval.

3) Schedule

- In order to more fully engage the Comp Plan Task Force and the community, the project schedule has been revised to include an additional trip for the Consultant to present Chapter 1, *Planning Context* in December 2014 and Chapter 2, *Growth Capacity and Infrastructure* in January 2015. In December 2014 the Consultant will make a presentation to the community regarding Chapter 1.