

CITY OF MURFREESBORO
TRANSPORTATION IMPROVEMENT PROJECTS
Bid Letting Schedule

as of 1/9/2014

No.	Future Projects	Proposed Bid Letting	No. Projects
11	Singer Road Reconstruction - NW Broad to Florence Road	1st Quarter of 2015	1
15	Middle Tennessee Blvd. Widening (Greenland to Main)	2nd Quarter of 2014	1
Past & Present Projects			
6	Broad & Memorial Separated Grade Crossing	Bid in 4th Quarter of 2013	4
24	Veterans Parkway - Phase IIB - Barfield Road to St. Andrews Drive	Bid in 3rd Quarter of 2013	
22	Overall Creek Elementary School Road & Kingdom Drive	Bid in 3rd Quarter of 2013	
19	Joe B. Jackson Parkway (I-24 to US 231)	Bid in 1st Quarter of 2013	
N/A	Previously Veterans Parkway - Phase IIA - Barfield Crescent at Lone Oak to Barfield	Bid in 2nd Quarter of 2011	1
N/A	Previously Maney Avenue Reconstruction - SE Broad to College St.	Bid in 3rd Quarter of 2010	3
N/A	Previously Haynes Drive Reconstruction - Sulphur Springs to Regency Park Dr	Bid in 2nd Quarter of 2010	
N/A	Previously Fortress Boulevard Widening - Blaze Drive to Puckett Creek Xing	Bid in 1st Quarter of 2010	
N/A	Previously Veterans Parkway - Phase 3C - Overall Creek to Hwy 96	Bid in 4th Quarter of 2009	4
N/A	Previously Manson/Gresham/Fortress Reconstruction - I-24 to Puckett Creek Xing	Bid in 4th Quarter of 2009	
N/A	Previously Spring St Rehabilitation - Lokey to McKnight	Bid in 1st Quarter of 2009	
N/A	Previously Veterans Parkway - Phase 3A & 3B - Hwy 99 to Overall Creek	Bid in 1st Quarter of 2009	
N/A	Previously I-24 / SR 96 Ramp & Intersection Modifications	Bid in 4th Quarter of 2008	6
N/A	Previously Rutherford Blvd Reconstruction (Greenland to MTSU Blvd)	Bid in 2nd Quarter of 2008	
N/A	Previously River Rock Blvd Reconstruction	Bid in 2nd Quarter of 2008	
N/A	Previously Battleground Drive Extension	Bid in 2nd Quarter of 2008	
N/A	Previously Agri-Park Drive Extension - SR 96 to John Rice Blvd	Bid in 2nd Quarter of 2008	
N/A	Previously Halls Hill Pike Reconstruction	Bid in 1st Quarter of 2008	
N/A	Previously Rutherford Widening (SE Broad to 1,400' east of CSX railroad crossing)	Bid in 4th Quarter of 2007	7
N/A	Previously Conference Center Boulevard	Bid in 3rd Quarter of 2007	
N/A	Previously Rutherford Blvd & CSX Separated Grade Crossing	Bid in 2nd Quarter of 2007	
N/A	Previously Medical Center Parkway Signal & Roadway Modifications	Bid in 1st Quarter of 2007	
N/A	Previously Rutherford Widening (Ransom Dr to SE Broad)	Bid in 1st Quarter of 2007	
N/A	Previously Robert Rose Drive Extension	Bid in 1st Quarter of 2007	
N/A	Previously Greshampark Drive Construction	Bid in 1st Quarter of 2007	
N/A	Previously DeJarnette Lane Widening	Bid in 3rd Quarter of 2006	8
N/A	Previously SW Loop Road - Phase I - SR 99 to Kimbro Road	Bid in 3rd Quarter of 2006	
N/A	Previously Pitts Lane Widening (DeJarnette to N'Field)	Bid in 3rd Quarter of 2006	
NA	Previously Greenland Drive Reconstruction (Highland to Tennessee)	Bid in 2nd Quarter of 2006	
NA	Previously SR-840 Interchange & Beesley Road Improvements	Bid in 2nd Quarter of 2006	
N/A	Previously Southgate Street Extension	Bid in 1st Quarter of 2006	
N/A	Previously Florence Road Widening	Bid in 1st Quarter of 2006	
N/A	Previously New Salem Hwy Interchange	Bid in 1st Quarter of 2006	
N/A	Previously Kings Ridge Drive Extension	Bid in 4th Quarter of 2005	7
N/A	Previously Ironton Boulevard Reconstruction	Bid in 4th Quarter of 2005	
N/A	Previously Middle Tennessee Blvd. Widening (Main to Broad)	Bid in 3rd Quarter of 2005	
N/A	Previously Old Lascassas Road Reconstruction	Bid in 2nd Quarter of 2005	
N/A	Previously Wilkinson Connector Road - Wilkinson to Old Nashville	Bid in 2nd Quarter of 2005	
N/A	Previously Tennessee Boulevard Extension-Northfield to Wenlon	Bid in 2nd Quarter of 2005	
N/A	Previously Cherry Lane Widening	Bid in 1st Quarter of 2005	
N/A	Previously Lokey Avenue Widening	Bid in 3rd Quarter of 2004	5
N/A	Previously Medical Center Parkway - South Access Road	Bid in 2nd Quarter of 2004	
N/A	Previously Bridge Avenue (New Salem to Old Fort Pkwy)	Bid in 2nd Quarter of 2004	
N/A	Previously Spring St. Rehabilitation (Oak St. to Lokey Ave)	Bid in 2nd Quarter of 2004	
N/A	Previously Medical Center Parkway-Phase 1	Bid in 1st Quarter of 2004	
N/A	Previously I-24 Widening (SR 840 to SR 96)	Bid in 4th Quarter of 2003	6
N/A	Previously Manson Pk Reconstruction-Thompson to Med. Ctr. Pky.	Bid in 4th Quarter of 2003	
N/A	Previously Manson Pike Interchange	Bid in 4th Quarter of 2003	
N/A	Previously Medical Center Parkway-Phase 4	Bid in 3rd Quarter of 2003	
N/A	Previously Alexander Boulevard Extension	Bid in 3rd Quarter of 2003	
N/A	Previously Manson Pike Reconstruction (Fortress to Blackman)	Bid in 2nd Quarter of 2003	
N/A	Previously Medical Center Pky-Phase 3	Bid in 4th Quarter of 2002	3
N/A	Previously St. Andrews Dr. Extension-Waybridge to SR 99	Bid in 2nd Quarter of 2002	
N/A	Previously Medical Center Parkway (Phase II)	Bid in 1st Quarter of 2002	
N/A	Previously Siegel Road Widening	Bid in 3rd Quarter of 2001	9
N/A	Previously Joe B. Jackson Interchange	Bid in 3rd Quarter of 2001	
N/A	Previously Joe B. Jackson Parkway (I-24 to US 41)	Bid in 3rd Quarter of 2001	
N/A	Previously Sanbyrn Drive Widening	Bid in 3rd Quarter of 2001	
N/A	Previously Rideout Lane	Bid in 3rd Quarter of 2001	
N/A	Previously St Andrews Drive	Bid in 2nd Quarter of 2001	
N/A	Previously Osborne Lane Reconstruction (Phase II)	Bid in 2nd Quarter of 2001	
N/A	Previously Northfield Boulevard Reconstruction	Bid in 1st Quarter of 2001	
N/A	Previously Thompson Ln Widening	Bid in 1st Quarter of 2001	
N/A	Previously I-24 & S. Church Street Signalization	Bid in 3rd Quarter of 2000	6
N/A	Previously Spring St. Rehabilitation (Burton to Oak)	Bid in 3rd Quarter of 2000	
N/A	Previously Cason Trail	Bid in 3rd Quarter of 2000	
N/A	Previously Samsonite Boulevard Widening	Bid in 1st Quarter of 2000	
N/A	Previously Hazlewood St Extension (SR 96 to Old Lascassas)	Bid in 1st Quarter of 2000	
N/A	Previously Manson Pike(I-24 to Fortress Blvd.)	Bid in 1st Quarter of 2000	
N/A	Previously Osborne Lane Reconstruction (Phase I)	Bid in 3rd Quarter of 1999	4
N/A	Previously Broad & Florence Intersection Improvement	Bid in 3rd Quarter of 1999	
N/A	Previously SR 96 widening; I-24 to Overall Creek	Bid in 3rd Quarter of 1999	
N/A	Previously Maple & McKnight Intersection Realignment	Bid in 2nd Quarter of 1999	
N/A	Previously Barfield Crescent Widening (Church to Lone Oak)	Bid in 2nd Quarter of 1998	2
N/A	Previously Fortress Blvd (SR 96 to Manson)	Bid in 2nd Quarter of 1998	
8	NW Broad St Reconstruction (Medical Center Pky to SR-840)	Unscheduled	14
20	Joe B. Jackson Parkway (US 41 to US 70)	Unscheduled	
21	Saint Andrews Drive Reconstruction - SR 99 to Veterans Parkway	Unscheduled	
1	SR 99 Widening (Old Fort Pkwy to Cason Lane)	Unscheduled	
2	SR 99 Widening (Cason Lane to Veterans Parkway)	Unscheduled	
5	Cherry Lane Extension - Siegel Park to Sulphur Springs Road	Unscheduled	
13	Rucker Lane Reconstruction - SR 96 to Veterans Pky	Unscheduled	
17	Wilkinson Pike Reconstruction	Unscheduled	
3	SR 96 Widening; Overall Creek to SR 840	Unscheduled	
10	Brinkley Road Reconstruction - SR 96 to Manson Pike	Unscheduled	
25	Thompson Lane Widening (NW Broad to Memorial)	Unscheduled	
18	Pitts Lane Widening (N'Field to Wenlon)	Unscheduled	
14	Bradyville Pike Widening - SE Broad to Rutherford Blvd.	Unscheduled	
4	Cherry Lane Extension - NW Broad to Sulphur Springs Rd	Unscheduled	

Projects bid to-date (1998-current) = 74; projects to be bid in 2013 -2014 (including currently unscheduled projects) = 17
Total Projects (1998-2012) = 91